
Mopac Mobility Bridges
Construction Update
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PHASE 1

The tallest columns, with 
approximate heights of 60 feet, 
have been constructed.  Foundation 
work continues on the abutments 
and foundation caps are being 
added to the bents at nearest the 
southern end of the bridge.

BARTON CREEK SEGMENT 

Foundation caps to be completed.  
Bridge column construction will 
continue. Once constructed the 
bridge columns will rise above 
the Barton Creek tree line. 
Improvements to the trail heads on 
the southern end of the project will 
also continue to progress.

Column and cap work to be 
completed. The main horizontal 
steel support beams, called girders, 
are planned for installation this 
month.
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ABOUT THE
PROJECT

Closure Notice:  To minimize construction impacts to the Barton Creek Greenbelt, the existing MoPac Northbound 
bridge will be used as a construction platform for the construction of the bicycle bridge. Through the summer 
months there will be nightly lane closures along MoPac Northbound to accommodate construction. Please use 
TxDOT’s lane closure updates to find out specific information.

Barton Creek Segment
(Phase 1)

Loop 360 Segment
(Phase 2)
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Construction of the 14-foot-wide, 1,045-foot-long MoPac 
Mobility Bridges (formerly called Mopac Bicycle & Pedestrian 
Bridge) began in Feb. 2014. One bridge is being built adjacent to 
MoPac and spans the Barton Creek Greenbelt at MoPac, and two 
additional bridges will be built which span Loop 360.

SUMMER 2015

http://conditions.drivetexas.org/current/conditions.asp


FOR MORE INFO:
pwdurbantrails@austintexas.gov  
Phone (512) 974-3570
austintexas.gov/urbantrails

Mopac Mobility Bridges Construction Update        Summer 2015

THE MOPAC MOBILITY BRIDGES ARE A JOINT PROJECT OF THE CITY OF AUSTIN, THE TEXAS DEPARTMENT OF 
TRANSPORTATION AND THE CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION (CAMPO). 
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Construction 
activities to 
begin with 
installation 
of bridge 

foundations.

PROJECT
TIMELINE

DEC ‘14

Construction 
on Micropile 

foundations to 
begin.

Micropile foundation 
completed.

Bridge columns
in progress.

Bridge columns 
and beams 

completed and in 
place. Retaining 
walls and bridge 
slab in progress.

Installation of 
bridge rail and 
illumination.

Bulk of shared-
use path 

completed.

PHASE 2

Bridge abutment and bent 
construction complete for both the 
single span and two span bridges.  
Beam placement has occurred 
with deck panels following.

Approach trail work on the north 
extent of the project to continue.  
Deck panel placement and slab 
construction to be completed.

Bridge construction will continue 
with the placement of the railing.  
Retaining wall construction north 
of Loop 360 along the grass slope 
will begin. Also retaining walls 
south of Loop 360 will continue.

Closure Notice:  There will be nightly closures along Loop 360 both Northbound and Southbound, as well as the 
MoPac Southbound off-ramp to Loop 360. These closures will be done in order to safely and efficiently construct 
the bridge over Loop 360 and the Mopac off-ramp. Closures will continue through the duration of the bridge 
construction. Please use TxDOT’s lane closure updates to find out specific information.

360 SEGMENT 

Throughout the construction 
of Phase 1 and Phase 2, 
23 Heritage Trees have 
been actively protected. 

Characteristics that are used 
to define a Heritage Tree 

consist of trunk diameter, 
species, age and historic 

significance amongst others.

FUN
FACT

WE ARE HERE

MAR ‘15 JUNE ‘15

Bridge
foundations 
completed. 

Installation of 
bridge beams

to begin.

Bridge columns 
completed. 

Installation of 
bridge beams will 

begin.

DEC ‘15

Construction 
substantially 
completed.

Installation of 
bridge rail and 
illumination to 

begin along with 
concrete for the 
shared-use path.

SEPT ‘15

Construction 
substantially 
completed.

PHASE 1

PHASE 2

JULY 2015 AUGUST 2015 SEPTEMBER 2015

Columns peering above 
Greenbelt tree line

Bent 3  
micropiles

Bent 2 footing  
with column bars

Southern approaches  
trail work

Beams over Loop 
1SB to 360EB exit

Frontage Road  
trail work

APR ‘15 MAR ‘16

http://conditions.drivetexas.org/current/conditions.asp

